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PVSP Dorm 400 Jul-07 6 months Jan-08 12 months Jan-09
PBSP Dorm 400 Jul-07 6 months Jan-08 12 months Jan-09
LAC Dorm 400 Jul-07 6 months Jan-08 12 months Jan-09
CAL Dorm 400 Jul-07 6 months Jan-08 12 months Jan-09
CEN Dorm 400 Jul-07 7 months Feb-08 12 months Feb-09

SVSP Dorm 400 Jul-07 8 months Mar-08 12 months Mar-09
NCWF 270 400 Jul-07 8 months Mar-08 12 months Mar-09
KVSP Dorm 400 Jul-07 9 months Apr-08 12 months Apr-09
CRC Dorm 200 Jul-07 9 months Apr-08 12 months Apr-09

NCWF 270 360 Jul-07 9 months Apr-08 12 months Apr-09
WSP Dorm 400 Jul-07 10 months May-08 12 months May-09
NKSP Dorm 400 Jul-07 11 months Jun-08 12 months Jun-09
MCSP Dorm 400 Jul-07 12 months Jul-08 12 months Jul-09
NCWF 270 380 Jul-07 12 months Jul-08 12 months Jul-09
CMF Dorm 440 Aug-07 13 months Sep-08 12 months Sep-09
CAL ASU 190 Aug-07 13 months Sep-08 12 months Sep-09

PBSP ASU 150 Aug-07 13 months Sep-08 12 months Sep-09
SATF ASU 150 Aug-07 13 months Sep-08 12 months Sep-09
CRC Dorm 400 Sep-07 12 months Sep-08 12 months Sep-09
PVSP Dorm 200 Sep-07 14 months Nov-08 12 months Nov-09
RJD Dorm 200 Sep-07 14 months Nov-08 12 months Nov-09
CRC Dorm 400 Sep-07 12 months Sep-08 13 months Oct-09
RJD Dorm 400 Oct-08 15 months Jan-10 12 months Jan-11
SAC SATU 264 Nov-08 16 months Mar-10 12 months Mar-11
LAC SATU 264 Nov-08 16 months Mar-10 12 months Mar-11

NKSP Dorm 400 Dec-08 17 months May-10 12 months May-11
CEN ASU 190 Dec-08 17 months May-10 12 months May-11

NKSP Wing Nut 570 Jul-07 12 months Jul-08 18 months Jan-10
NKSP Wing Nut 570 Aug-07 12 months Aug-08 18 months Feb-10
SCC Dorm 400 Mar-08 20 months Nov-09 12 months Nov-10
CIM Dorm 400 Apr-08 21 months Jan-10 12 months Jan-11
CCI ASU 475 May-08 22 months Mar-10 12 months Mar-11
CCI Dorm 400 Jun-08 23 months May-10 12 months May-11

WSP Wing Nut 570 Jan-08 12 months Jan-09 24 months Jan-11
WSP Wing Nut 380 Feb-08 13 months Mar-09 24 months Mar-11
ISP 270 & ASU 365 Mar-08 21 months Dec-09 18 months Jun-11
CCC Dorm 400 Jan-08 18 months Jul-09 24 months Jul-11
ASP Dorm 600 Feb-08 19 months Sep-09 24 months Sep-11
ASP Dorm & ASU 590 Mar-08 19 months Oct-09 24 months Oct-11

CVSP Dorm 400 Jun-08 23 months May-10 18 months Nov-11
CVSP Dorm & ASU 590 Oct-08 15 months Jan-10 24 months Jan-12
SOL ASU 190 Dec-08 17 months May-10 24 months May-12

HDSP ASU 350 Dec-08 17 months May-10 24 months May-12
Total Construction 16,238

Shaded area represents construction that will be Design Build.
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